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DAAC/ECS STATUS Table for December 10, 1997

Release DESCRIPTION Status Problems/Comments

Pre-
Release B
Testbed

HW/SW
Installations -Testbed teardown is scheduled for the first week in January 1998.

SSI&T  Jill worked with Subsystem 1 ESDTs and creating ESDT ODL files as a
learning exercise for future SSI&T on ECS Version 2.0.

LaTIS Definition/
Development

- Currently testing automation of DPREP and Subsystem 1.0 processing
through the Product Generation Database.

SSI&T - SSI&T of Clouds (Subsystems 4.1 -4.4) were completed successfully
- SARB Subsystem was integrated and tested with minor correction in the
environment such that the pcf file can be created in CERES home
directory.
- SSI&T of CERESlib & Inversion, which were delivered to the DAAC on
Dec 4, are in progress. (Sukdee)

Other - SARB 30 day test is progressing.  One complete day has been run
through Clouds/Inversion/SARB.

- Informal deliveries have caused some delays in processing due to
permission problems, changing code, changing input  file names, and
other conflicts in trying to use the same  area as subsystem developers.

 - Processing of Level Zero and quick look data is being accomplished in
a manual operations mode.  Since the Ephemeris and Attitude data are not
coming in 24 hour files, special manual operator attention in the form of
editing the PCF is currently taking place to use the Alldays Ephemeris
files from DPREP.  Mail is being sent out indicating what data has been
processed.  This information is also on the web at
            http://eosweb.larc.nasa.gov/~latisweb
 Suggestions for additional processing reports or changes to existing
information are welcome. (Jill)
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Version 2.0
(Release B)

HW/SW
Installations

- Physical Configuration Audit conducted this week.  PCA Team had good
report about state of Langley DAAC.

-COTS installation continues.

ESDTS - CERES received information on the core vs. PSA metadata attribute
improvements to be used in the ECS SSI&T system in Feb. Changes in
ESDT's will be implemented after CERES confirmation. ECS reviewed a
sample CERES MCF from Alice for compatibility. (Haldun)

SSI&T - CERES received information on the core vs. PSA metadata attribute
improvements to be used in the ECS SSI&T system in Feb. Changes in
ESDT's will be implemented after CERES confirmation. ECS reviewed a
sample CERES MCF from Alice for compatibility. (Haldun)

- A workaround has been provided by ECS to handle the Runtime
Parameters in PCF's enclosed by double quotes. It will work for all cases
where single and double quotes are not mixed. (Haldun)

-Pre- SSI&T continues at Landover.  Tom Atwater continues  to work with
Subsystems 11 and 1.  Jill is verifying information on Subsystems 2 and 3
and will be sending them to Landover  soon. (Jill)

Other

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC (12/10/97)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

1.0 06/26/97
08/27/97
10/24/97

06/30/97
08/27/97
10/26/97

07/01/97
08/28/97
10/27/97

07/02/97
08/28/97
10/27/97

07/03/97
08/28/97
10/28/97

07/03/97
08/30/97
10/30/97

08/30/97

2.0 & 3.0 06/16/97 06/17/97 06/23/97 06/19/97 06/23/97 07/02/97 07/17/97

4.1-4.4 08/15/97
11/14/97

08/19/97
11/18/97

08/19/97
11/18/97

08/21/97
12/02/97

08/25/97
12/02/97

08/26/97
12/03/97

08/26/97

4.5-4.6 08/22/97
12/04/97

08/26/97
12/08/97

08/28/97
12/09/97

08/30/97 09/02/97 09/03/97 09/17/97

5.0 09/11/97
11/28/97

09/12/97
12/03/97

09/15/97
12/05/97

09/16/97
12/05/97

09/16/97
12/08/97

09/17/97
12/08/97

10/30/97

7.1

7.2

6.0/9.0

8.0
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Status of Release 2 CERES SSIT at the LaRC DAAC (12/10/97)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

10.0

11.0 08/01/97
10/10/97

08/05/97
10/14/97

08/05/97
10/14/97

08/07/97
10/16/97

08/07/97
10/16/97

08/08/97
10/17/97

12.0 08/01/97 08/05/97 08/06/97 08/05/97 08/06/97 08/08/97 08/08/97

CERESlib 06/17/97
08/01/97+
10/03/97*
10/31/97-
12/04/97

06/18/97
08/04/97
10/06/97
11/04/97
12/09/97

06/23/97
08/05/97
10/07/97
11/04/97
12/09/97

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97

N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A

+Delivery for SS 11
* Delivery for TK5.2
- Delivery for SSF
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* NOTE:  Testbed Versions 1.2 and 1.3 were installed in September.  CERES GGEO_MAIN  ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.
.

Status of Release 2 CERES SSIT  on the ECS Pre-Release B Testbed  at the LaRC DAAC (12/1097)

Subsyste
m

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases

with SCF
toolkit

cmd line

Compile
and link

with
DAAC
toolkit

Run test
cases
with

DAAC
toolkit

cmd line

Register
ESDTs

and
update
PDPS
with

ESDT
metadata

Created
PGE

metadata
(PCF
info)

Created
metadata
for input
test data

Created
Science
Software

Exec
Package

Create
DPR and
run jobs
through
PDPS

11.0
(main)

08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/12/97 08/12/97 08/13/97 08/15/97 08/18/97 08/19/97 08/29/97*

11.0
(post)

08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/12/97 08/12/97 08/13/97 09/19/97 09/19/97 09/19/97 09/19/97

cereslib 08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/11/97 08/11/97 N/A N/A N/A N/A N/A
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CERES Release 2 DAAC Performance Measurements - 12/10/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch .

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE Compiler
Test
Date

Time,sec Block Operations
Peak

Memory
MB

Disk Storage, MB
Runs
per

MnthWall User System Input Output Input Temp Interm Arch
Logs/
QC

1.0 Instrument Ada 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31

2.0
3.0

Daily TOA Inversion
Monthly Averaging

SGIF90
SGIF90

07/16
07/17

288
569

276
400

9
130

4334
4890

5
230

3.3
15.7

284
403

284
410

13
0

487
140

.02
1.7

31
1

4.1/
4.4

Cloud Retrieval/
Footprint Convolution

SGIF90 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744

4.5 TOA/Surface Fluxes SGIF90 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding

SGIF90

NAG 32bit

10/30

08/08

27150

1633

26785

1548

190

29

3412

35672

4

29

224.9

40.5

247

709

0

0

0

0

253

319

.001

.001

744

31

11.0
11.1
9.0
9.1

12.1
10.0
6.0
6.1
7.1
8.0

Grid Geostationary
Sort GGEO
Surface Gridding
Sort SFC Files
Post-process MOA
TOA/SRB Averaging
Atmos. Gridding
Sort FSW Files
Synoptic Interpolate
Synoptic Averaging

NAG 32bit
NAG 32bit

11/11
11/21

77816
10732

77137
3484

200
3040

17225
13820

4
3

25.6
2.5

1180
588

0
0

178
0

0
568

1
.001

4
1

System Total


